PROJECT KICKS OFF
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“Scoping” Meetings
(2 months)

Frepare for Scoping

Conduct Scoping

Finalize Project Scope

1
Indicates tasks that are I
done concurrently 1

Topographic Data
(2-7 months)
Develop Topographic Data

____________ 3
Field Surveys H‘:fdgaglic Mct::eling
(3-6 months) (3- man s) |
g \ Levelop Hydraulic Madeling
Survey

Floodplain Mapping
(3-7 months)

(3-8 months) Ferfarm Floodplain Mapping

Develop Hydrologic Modeling
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DFIRM Database
Develop DFIRM Data (QR1)

l

MAPS GO INTO EFFECT

T

Revalidation Letters

Prepare Revalidation Letter (B weeks
prior to effective)

Distribute Revalidation Letter (1 week
prior to effective)

T

Map Adoption (6 months)

Final Submittal (3-4 months)
Froduce Final Map Products (QRS)
Frepare LFD Docket (QRE)
Submit MZC Deliverable (QR7)
Digtribute LF D Letter

T

Preliminary Maps (2-3 months)
Produce Preliminary Map Products (QR2/3)
Distribute Map Products

Digital Orthophoto

Acquisition /,,/’

(2-7 months)

Acquire Base Map

Open House {1 month)
Determine Community Meeting Schedule
Prepare and Hold Intermediate Meetings

Frepare Community Meetings
Haold Cammunity Meetings
Determine if Appeal Period is Required

90-day Appeal/Comments
Notice End
Recaord Appeal ar Protest
Review Appeal ar Protest
Prepare Appeal Package
Distribute Appeal Package

T

90-day Appeal/Comments
Notice Start (3-10 months)
Create BFE Motice (BFE on the YWeh)
Distribute BFE Motice
Feceive BFE Publication Affidavit

Small font indicates MIF tasks (and QR#)

Overall Scoping
Project 2 months
Schedule

Data Developrent Prellmlnaryi Map Post F’nazllnﬂ_ln'r:nryr Tptal _Proj_eact
Production ——* Processing Timeline =
Grimoning 2-3 months 16-23 months
26-44 months

http:ffdnrowi. gowio rgfwaterdwmidsfmdim agesi/mapping_process. pdf



